Appendix G: TMDL Tables

Table G - 1. Summary Schedule for TMDL Development?

Current Projected Completion Date

S Waterbody(s) Pollutant/ Projected | TMDL TMDL  with | Basin Plan Amendment
rojec erbocyts S Start Date | Report Implementation
Plan

Alamo  River | Alamo River Silt/Sediment | January 1998 | August 2000 | March 2001 June 2001 Completed
Silt/ Sediment
Alamo  River | Alamo River | Pesticides January 2005 | June 2008 January 2009 June 2011
Pesticide
Alamo  River | Alamo River Selenium January 2005 | April 2008 April 2009 June 2010
Selenium
New River Silt/ | New River Silt/Sediment | June 2000 November November 2001 | June 2002 Completed
Sediment 2001
New River | New River Pesticides July 2005 December December 2009 | November 2011
Pesticide 2008
New River | New River Pathogens/Ba | July 1999 August 2000 April 2001 October 2001 Completed
Pathogen cteria
New River | New River Nutrients January 2002 | March 2003 April 2003 November 2004
Nutrients
N?W River | New River Dissolved July 2003 November November 2003 | May 2004
Dissolved Oxygen 2003
Oxygen
New River Trash | New River Trash May 2003 October 2003 | October 2003 March 2004
New River | New River Chloroform | July 2007 June 2011
Chloroform

? This is not a commitment to complete work. The commitments are made in fund source specific workplans.
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Current Projected Completion Date

Proiect Waterbody(s) Pollutant/ Projected | TMDL TMDL with | Basin Plan Amendment
L J ST Start Date | Report Implementation
Plan
New River | New River Toluene July 2007 November 2011
Toluene
New River p-|New River p-Cymene July 2006 June 2009
Cymene
New River 1,2,4- | New River 1,2.4- July 2006 November 2009
trimethylbenzene trimethylbenz
ene

New River M,p,- | New River M,p-Xylene | July 2005 June 2008
Xylene
New River o-|New River o0-Xylene July 2005 November 2008
Xylene
New River p- | New River p-DCB July 2006 June 2010
DCB
Coachella Valley | Coachella Pathogens- January 2002 | June 2004 November 2004 | November 2005
Stormwater Valley Bacteria
Channel Stormwater
Pathogen Channel
Imperial -~ Valley | Imperial Valley | Sediment/Silt | July 2001 June 2003 May 2003 January 2004
Drains Sediment/ | Drains
Silt
Imperial Valley | Imperial Valley | Selenium January 2003 | June 2008 November 2008 | November 2010
Drains Selenium | Drains
Imperial Valley | Imperial Valley | Pesticides January 2005 | June 2009 November 2009 | November 2011
Drains Pesticides | Drains
Palo Verde | Palo Verde | Pathogens January 2002 | March 2003 April 2003 November 2003
Pathogen Outfall Drain
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Current Projected Completion Date

S, Waterbody(s) Pollutant/ Projected | TMDL TMDL  with | Basin Plan Amendment
L . S Start Date | Report Implementation
Plan

Salton Sea | Salton Sea Nutrients November March 2003 April 2003 November 2004
Nutrients 2001
Salton Sea Salts | Salton Sea Salts January 2004 | January 2012 | June 2012 November 2013
Salton Sea | Salton Sea Selenium January 2005 | January 2009 | June 2009 November 2010
Selenium
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Table G - 2. Detailed Schedules of TMDL Activities (next 5 Years)

TMDL Project Alamo River Alamo River Pesticide | Alamo River
Silt/Sediment Selenium
Waterbody(s) Alamo River Alamo River Alamo River
Watershed Name Salton Sea Salton Sea Salton Sea
Transboundary Transboundary Transboundary
WMA WMA WMA
Hydrologic Unit #723.10 #723.10 #723.10
Pollutant(s) /Stressor(s) | Silt/Sediment Pesticide Selenium
Stakeholder Medium High Medium
Participation
Program Integration NPDES WW; NPDES SW , NPS NPS, SWAMP,

NPDES SW; NPS,

NPDES WW, NPDES

SWAMP SWAMP SW
Interagency USFWS; CalF&G, DPR, USFWS, USFWS, CalF&G,
Coordination Salton Sea Authority, | CalF&G, Salton Sea Salton Sea Authority,
DWR Authority, DWR DWR
Activity dates Start End Start End Start End
TMDL Development 1998 2001 2005 2011 2005 2010
Implementation 1998 2002 2005 2009 2005 2009
Planning
Basin Planning 2001 2002 2005 2011 2005 2010
TMDL Implementation | 2002 2011 and | 2011 2021 and | 2005/06 | 2010 and
beyond beyond beyond
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TMDL Project New River New River Pesticide New River Pathogen
Silt/Sediment

Waterbody(s) New River New River New River

Watershed Name Salton Sea Salton Sea Salton Sea
Transboundary Transboundary Transboundary
WMA WMA WMA

Hydrologic Unit #723.10 #723.10 #723.10

Pollutant(s) /Stressor(s) | Silt/Sediment Pesticide Selenium

Stakeholder Medium High Medium

Participation

Program Integration NPDES WW; NPDES SW , NPS NPS, SWAMP,

NPDES SW; NPS,
SWAMP

SWAMP

NPDES WW, NPDES
SW

Interagency USFWS; CalF&G, DPR, USFWS, USFWS, CalF&G,

Coordination Salton Sea Authority, | CalF&G, Salton Sea Salton Sea Authority,
DWR, IBWC, Authority, DWR, DWR, IBWC, USEPA
USEPA IBWC, USEPA

Activity dates Start End Start End Start End

TMDL Development 2000 2002 2005 2011 1999 2001

Implementation 2000 2001 2005 2009 1999 2001

Planning

Basin Planning 2000 2002 2005 2011 1999 2002
2003 2011 and | 2011 2021 and | 2003 2001 and

beyond beyond beyond
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TMDL Project

New River Nutrients

New River Dissolved
Oxygen

New River Trash

Waterbody(s) New River New River NewRiver
Watershed Name Salton Sea Salton Sea Salton Sea
Transboundary Transboundary Transboundary
WMA WMA WMA
Hydrologic Unit #723.10 #723.10 #723.10
Pollutant(s) /Stressor(s) | Nutrients Dissolved Oxygen Trash
Stakeholder Medium High High
Participation
Program Integration NPDES WW; NPDES SW, NPS, NPDES SW, NPS,

NPDES SW; NPS,
SWAMP

NPDES WW, SWAMP

NPDES WW, SWAMP

Interagency USFWS; CalF&G, DPR, USFWS, DPR, USFWS,
Coordination Salton Sea Authority, | CalF&G, Salton Sea CalF&G, Salton Sea
DWR, IBWC, Authority, DWR, Authority, DWR,
USEPA IBWC, USEPA IBWC, USEPA
Activity dates Start End Start End Start End
TMDL Development 2002 2004 2003 2004 2003 2004
Implementation 2002 2003 2003 2004 2003 2004
Planning
Basin Planning 2002 2004 2003 2004 2003 2004
TMDL Implementation | 2005 2014 and | 2004 2004 and | 2004 2004 and
beyond beyond beyond
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TMDL Project New River New River Toluene New River p-Cymene
Chloroform

Waterbody(s) New River New River NewRiver

Watershed Name Salton Sea Salton Sea Salton Sea
Transboundary Transboundary Transboundary
WMA WMA WMA

Hydrologic Unit #723.10 #723.10 #723.10

Pollutant(s) /Stressor(s) | Chloroform Toluene p-Cymene

Stakeholder High High High

Participation

Program Integration NPDES WW; NPDES SW, NPS, NPDES SW, NPS,

NPDES SW; NPS,
SWAMP

NPDES WW, SWAMP

NPDES WW, SWAMP

Interagency
Coordination

USFWS; CalF&G,
Salton Sea Authority,

DPR, USFWS,
CalF&G, Salton Sea

DPR, USFWS,
CalF&G, Salton Sea

DWR, IBWC, Authority, DWR, Authority, DWR,
USEPA IBWC, USEPA IBWC, USEPA
Activity dates Start End Start End Start End
TMDL Development 2007 2011 2007 2011 2006 2009
Implementation
Planning
Basin Planning
TMDL Implementation | 2011 2011 and | 2011 2011 and 2006 2009 and
beyond beyond beyond
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TMDL Project New River 1,2,4- | New River M,p,- New River o- New River p-DCB
trimethylbenzene | Xylene Xylene

Waterbody(s) New River New River NewRiver NewRiver

Watershed Name Salton Sea Salton Sea Salton Sea Salton Sea
Transboundary Transboundary Transboundary Transboundary
WMA WMA WMA WMA

Hydrologic Unit #723.10 #723.10 #723.10 #723.10

Pollutant(s) 1,2,4- M,p-Xylene 0-Xylene p-DCB

/Stressor(s) trimethylbenzene

Stakeholder High High High High

Participation

Program NPDES WW; NPDES SW, NPS, | NPDES SW, NPS, [ NPDES SW, NPS,

Integration NPDES SW; NPDES WW, NPDES WW, NPDES WW,
NPS, SWAMP SWAMP SWAMP SWAMP

Interagency USFWS,; DPR, USFWS, DPR, USFWS, DPR, USFWS,

Coordination CalF&G, Salton CalF&G, Salton CalF&G, Salton CalF&G, Salton
Sea Authority, Sea Authority, Sea Authority, Sea Authority,
DWR, IBWC, DWR, IBWC, DWR, IBWC, DWR, IBWC,
USEPA USEPA USEPA USEPA

Activity dates Start End Start End Start End Start End

TMDL 2006 2009 2005 2008 2005 2008 2006 2010

Development

Implementation

Planning

Basin Planning

TMDL 2006 2009 2005 2008 2005 2008 2006 2010

Implementation and and and and

beyond beyond beyond beyond
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TMDL Project Imperial Valley Imperial Valley Imperial Valley
Drains Drains Selenium Drains Pesticides
Sediment/Silt

Waterbody(s) Imperial Valley Imperial Valley Drains | Imperial Valley Drains
Drains

Watershed Name Salton Sea Salton Sea Salton Sea
Transboundary Transboundary Transboundary
WMA WMA WMA

Hydrologic Unit #723.10 #723.10 #723.10

Pollutant(s) /Stressor(s) | Sediment/Silt Selenium Pesticides

Stakeholder Medium Medium Medium

Participation

Program Integration NPDES WW; NPDES SW, NPS, NPS, SWAMP,

NPDES SW; NPS,
SWAMP

NPDES WW, SWAMP

NPDES WW, NPDES
SW

Interagency USFWS; CalF&G, USFWS, CalF&G, USFWS, CalF&G,
Coordination Salton Sea Authority, | Salton Sea Authority, Salton Sea Authority,
DWR DWR DWR, DPR,
Activity dates Start End Start End Start End
TMDL Development 2001 2004 2004 2010 2005 2011
Implementation 2001 2003 2004 2008 2005 2009
Planning
Basin Planning 2002 2004 2004 2010 2005 2011
TMDL Implementation | 2004 2014 and | 2010 2020 and | 2011 2021 and
beyond beyond beyond
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TMDL Project Salton Sea Nutrients | Salton Sea Salts Salton Sea Selenium

Waterbody(s) Salton Sea Salton Sea Salton Sea

Watershed Name Salton Sea Salton Sea Salton Sea
Transboundary Transboundary Transboundary
WMA WMA WMA

Hydrologic Unit #728.00 #728.00 #728.00

Pollutant(s) /Stressor(s) | Nutrients Salts Selenium

Stakeholder High Medium Medium

Participation

Program Integration NPDES WW; NPDES SW, NPS, NPS, SWAMP,

NPDES SW; NPS,
SWAMP

NPDES WW, SWAMP

NPDES WW, NPDES
SW

Interagency USFWS; CalF&G, USFWS, CalF&G, USFWS, CalF&G,
Coordination Salton Sea Authority, | Salton Sea Authority, Salton Sea Authority,
DWR, USBR, IBWC | DWR, USBR, IBWC DWR, USBR, IBWC
Activity dates Start End Start End Start End
TMDL Development 2001 2004 2004 2013 2005 2010
Implementation 2001 2003 2004 2010 2005 2009
Planning
Basin Planning 2001 2004 2004 2013 2005 2010
TMDL Implementation | 2005 2014 and | 2013 2023 and | 2010 2020 and
beyond beyond beyond
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TMDL Project Palo Verde Coachella Valley
Pathogen Stormwater
Channel Pathogen
Waterbody(s) Palo Verde Outfall Coachella Valley
Drain Stormwater Channel
Watershed Name Lower Colorado Salton Sea
River WMA Transboundary
WMA
Hydrologic Unit #715.40 #719.47
Pollutant(s) /Stressor(s) | Pathogens Pathogens
Stakeholder Medium Medium
Participation
Program Integration NPDES WW; NPS,SWAMP,
NPDES SW; NPS, NPDES WW,
SWAMP NPDES SW

Interagency USFWS; CalF&G USFWS, CalF&G,
Coordination Salton Sea Authority,
DWR
Activity dates Start End Start End
TMDL Development 2002 2005 2002 2005
Implementation 2002 2004 2002 2003
Planning
Basin Planning 2002 2005 2002 2005
TMDL Implementation | 2005 2015 and | 2005 2015
beyond and
beyond
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Legend:

Program Integration

NPDES Wastewater=NPDES WW
NPDES Stormwater=NPDES SS
Nonpoint Source=NPS

Monitoring and Assessment=SWAMP

Interagency Coordination

California Department of Fish and Game=CalF&G
California Department of Pesticide Regulation=DPR
California Department of Water ResourcessDWR
United States Fish and Wildlife Service=USFWS
United States Bureau of Re=USBR

International Boundary and Water Commission=IBWC
Salton Sea Authority=Salton Sea Authority
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